

From: Lesley Groff <[REDACTED]>
To: Mike Glidden <[REDACTED]>
Cc: Rich Kahn <[REDACTED]>
Subject: Re: Progress Report
Date: Fri, 07 Jun 2019 13:02:07 +0000

thanks

On Jun 7, 2019, at 8:51 AM, michael glidden <[REDACTED]> wrote:

This is the latest with regard to the barge.

Sent from my iPhone

Begin forwarded message:

From: Bill Hague <[REDACTED]>
Date: June 6, 2019 at 4:22:10 PM AST
To: michael glidden <[REDACTED]>, Stephanie Remington <[REDACTED]>, Patrick Cena <[REDACTED]>, "Daphne Wallace" <[REDACTED]>
Subject: Fwd: Progress Report

Latest update.

Not all good news but hopefully there are no more roadblocks...

Get [Outlook for iOS](#)

From: Robert Lemire <[REDACTED]>
Sent: Thursday, June 6, 2019 3:55:41 PM
To: Bill Hague
Subject: Progress Report

Hi Boscoe!

As you requested, status report on our progress:

- Vessel is being painted final coat of white, gray is prepared and ready for painting.
- Ramp spray curtain is installed.
- Electrical is done and waiting for exhaust to do start up and check new alternator operation, new panels installed.
- Running gear is back together with new props installed and new cutlass bearing.
- Shafts seals reconditioned with new flax packing.
- Bottom paint awaiting final coat before launching.
- Exhaust exit flanges being fabricated to be welded on vessle with new pipe section.
- One raw water pump for exhaust cooling is on back order, the other is installed, plumbing has been clean out and ready for new pump. ETA June 6th
- Engine raw strainer are being rebuild, awaiting parts parts from stateside supplier.
- Vessle hydraulics awaiting the parker Hannafin technical support team for trouble shooting and diagnostic of system over temperture and pressure, scheduled for June 12th, been searching

for alternate tech support.

Regards,

Robert Lemire

FJ Propeller Puerto Rico, Inc.

