

From: J <jeevacation@gmail.com>

To: Stephanie Remington <[REDACTED]>

Subject: Re: Anna projects on GSJ / LSJ

Date: Wed, 30 Jan 2019 13:33:43 +0000

Install temp asap

On Wed, Jan 30, 2019 at 7:22 AM Stephanie Remington <[REDACTED]> wrote:

Good morning, Sir,

Summary of correspondence below: Countertop for FP Pool kitchen was damaged when trying to move it w our heavy equipment yesterday. Kenny says will be at least another month before new top can be here and ready. Should we 1.) proceed with new order w Kenny, or 2.) find an alternative countertop supplier for the FPPool. In the interim we can have the carpenters install the temporary wooden countertop they had already crafted if this is okay. Please advise.

Thank you,
Stephanie

----- Forwarded message -----

From: Richard Kahn <[REDACTED]>

Date: Wed, Jan 30, 2019 at 8:06 AM

Subject: Re: Anna projects on GSJ / LSJ

To: Stephanie Remington <[REDACTED]>

CC: Ann Rodriquez <[REDACTED]>, Daphne Wallace <[REDACTED]>

additionally not sure we invest more time and money with kenny..
these are questions for jee not me..

Richard Kahn

HBRK Associates Inc.

[575 Lexington Avenue, 4th Floor](#)

[New York, NY 10022](#)

tel [REDACTED]

fax [REDACTED]

cell [REDACTED]

On Jan 30, 2019, at 6:57 AM, Stephanie Remington <[REDACTED]> wrote:

The carpenters had already crafted a wooden countertop as a temporary fix. I can have them install it while we wait for the new piece. Will this work?

On Wed, Jan 30, 2019 at 7:41 AM Richard Kahn <[REDACTED]> wrote:
stephanie please have kenny send pictures and anna when you return please go visit kenny..
stephanie do you have an alternative plan?
please advise
thank you

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue, 4th Floor](#)
[New York, NY 10022](#)

tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Jan 30, 2019, at 4:07 AM, Stephanie Remington <[REDACTED]> wrote:

He said what he had left was not long enough to replace the large piece that was broken.

On Tue, Jan 29, 2019 at 1:03 PM Richard Kahn <[REDACTED]> wrote:

daphne said that ken had ordered extra pieces
please question ken as seems odd where all the extra materials went..

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue 4th Floor](#)
[New York, NY 10022](#)
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Jan 29, 2019, at 11:54 AM, Stephanie Remington <[REDACTED]> wrote:

I am sorry to report that while attempting with our CAT to move the rack with the large counter top for the FPPool kitchen to a location where it could be retrieved by the lull, the piece was damaged. Kenny will order a replacement part ASAP but he said it will be at least a month before it is ready for install.

Stephanie Remington
LSJE, LLC

On Tue, 29 Jan 2019 at 08:55, Stephanie Remington <[REDACTED]> wrote:

<IMG_6643.jpg>
<IMG_6642.jpeg>
<IMG_6641.jpg>
<IMG_6640.jpg>
<IMG_6639.jpg>
<IMG_6638.jpg>
<IMG_6637.jpg>
<IMG_6636.jpg>

Old countertops removed. New countertops in progress. They worked Saturday. Took some tops home to work on over the weekend. Haven't seen them since because they were working in their shop. Should be on the 9 o'clock barge this morning. I'll ask Cashkim to take photos periodically when he is here as well to help keep you up to date. Photos attached.

On Tue, Jan 29, 2019 at 8:35 AM Richard Kahn <[REDACTED]> wrote:

stephanie not helpful giving an update tuesday morning without pictures and vague information...
next time please give timely updates as you promised you would on friday morning..
thank you

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue, 4th Floor](#)
[New York, NY 10022](#)

tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Jan 29, 2019, at 7:31 AM, Stephanie Remington <[REDACTED]> wrote:

They worked Saturday and took some tops home to work on in their shop over the rest of the weekend. They are coming back today.

Stephanie Remington
LSJE, LLC

On Mon, 28 Jan 2019 at 19:05, Richard Kahn <[REDACTED]> wrote:

stephanie please update on kenny and his work from this weekend..
thank you

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue 4th Floor](#)
[New York, NY 10022](#)

tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Jan 25, 2019, at 7:04 AM, Stephanie Remington <[REDACTED]> wrote:

Thank you, Anna. [REDACTED] happy to check on Kenny and send photos. Working this weekend is no problem. Other contractors will be here along with some of our crew.

On Fri, Jan 25, 2019 at 7:17 AM Ann Rodriquez <[REDACTED]> wrote:

GSJ Landscapers:

Nicholas & Sainfrance who normally stay on GSJ are lining the roads by hand (No equipment needed)

Painter:

TJ will re-do the step strips by hand. (No equipment needed)

Heavy Equipment:

Jules and Buck are cleaning around Mikes cottage & the generator shed. (Trackhoe & Roller)

Should I come over to LSJ today to check on Kenny? Someone need to keep Rich & Bossman updated on Kenny with Photos. Please speak with Kenny. He would like to work this weekend to be completed by Monday.

Sent from my iPhone

On Jan 25, 2019, at 5:18 AM, Stephanie Remington <[REDACTED]> wrote:

This is great news, Anna. Please confirm who among the crew and heavy equipment needed.

On Thu, 24 Jan 2019 at 18:55, Ann Rodriquez <[REDACTED]> wrote:
will do.

At the moment it's just GSJ main roads & the step strips. Both projects should be 100% completed by tomorrow.

Ann R.

Sent from my iPhone

> On Jan 24, 2019, at 6:47 PM, Richard Kahn <[REDACTED]> wrote:

>
> anna please coordinate with stephanie in advance the work you will be performing
> so stephanie can coordinate existing crews and equipment
> thank you
>
> Richard Kahn
> HBRK Associates Inc.
> [575 Lexington Avenue 4th Floor](#)
> [New York, NY 10022](#)
> tel [REDACTED]
> fax [REDACTED]
> cell [REDACTED]
>
>
>
>
>
>
>

--
Stephanie Remington
LSJE, LLC

--
Stephanie Remington
LSJE, LLC

--
Stephanie Remington
LSJE, LLC

--
Stephanie Remington
LSJE, LLC

--
Stephanie Remington
LSJE, LLC

--
Stephanie Remington
LSJE, LLC

--
please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved