

To: [REDACTED]
From: Robert
Sent: Thur 3/7/2013 11:18:36 PM
Subject: FW: Installation

[REDACTED]

This is an email I got from the foundation company. I need to be up there on Saturday so they can complete there portion of the job. Can I meet with you guys on Saturday? I am getting a sample of the Anderson window I want show you. It could solve our window overage.

From: Tami Ackert [mailto:[REDACTED]]
Sent: Thursday, March 07, 2013 2:56 PM
To: Robert; Wayne McAuliff
Subject: Re: Installation

Robert,

New Canaan is expecting 1 - 3 inches of snow tonight and then another 1 -2 inches tomorrow mixture of snow and rain.

I have my crew and crane scheduled to be there Saturday first thing in the morning but I need for you to have your laborers and excavator there as well for snow removal and to address any site accessibility issues. If this can't happen please let me know because we will not return on Saturday if not.

We will plan on finishing up the installation on Monday if all goes well on Saturday.

Please make sure the site is protected and drained so there is no water present in the hole when we arrive.

Thanks,
Tami

On 3/6/2013 6:04 PM, Robert wrote:

Great.

From: Tami Ackert [REDACTED]
Sent: Wednesday, March 06, 2013 5:08 PM
To: Robert
Subject: Re: Installation

Robert,

I currently have the crane tentatively scheduled for Friday, weather permitting. I will stay in touch with you tomorrow.

Thanks,
Tami

On 3/5/2013 5:03 PM, Robert wrote:

I would pull the crane in Thursday and hope for Friday and Saturday.
It is mostly short walls. I need the garage done to really get going.

From: Tami Ackert [REDACTED]
Sent: Tuesday, March 05, 2013 4:33 PM
To: Robert; Wayne McAuliff; Art Ackert Jr.
Subject: Re: Installation

Robert,

I understand what I said last Friday but the weather forecast has changed. I've attached the current forecast for New Canaan, CT so you can take a look, it doesn't look good. It's unfortunate that we are running into so many delays with this project and believe me I'd like it completed as much as you. Our last correspondence with Wayne was that we would check the weather and speak tomorrow afternoon.

Thanks,
Tami

On 3/5/2013 4:20 PM, Robert wrote:

>>>> From: Tami Ackert - SWHV
[REDACTED]

>>>> Sent: Friday, March 01, 2013 3:16 PM

>>>> To: Robert; Wayne McAuliff

>>>> Subject: Monday

>>>>

>>>> Robert,

>>>>

>>>> I'm not having any luck getting a rental crane for
your site on

>>>> Monday, I'm waiting to hear back from one of the
companies about

>>>> Tuesday so I'm hoping they come through for us.
That 70T Crane

>>>> that's on site now is not available until next
Wednesday, I've

>>>> scheduled that just in case I can't find anything for
Tuesday.

>>>>

>>>> I will keep you informed as I hear back from the
one crane company

>>>> about Tuesday. Sorry about this, everyone got
backed up themselves

>>>> with the weather.

>>>>

>>>> Thanks,

>>>> Tami

>>>>

>>>>

Tami,

This is what I got last week. We had a pump blow out and we had to hand shovel some cave ins; it was all done. What is the hold up? I don't get paid until the foundation is up. I never pay subs before they are done. Except for you guys. Dumb idea. We have good weather this Thursday. Half the week is gone let's get this done on Thursday Friday and Saturday. This is three weeks and I thought it was going to be three days. I have a framer coming and if I miss him I won't see him for 6 weeks.

Robert Caffrey